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News 1|

Clear solution in sight

Office space New building on south side
eComplete project.......june 2001

eConference room, where ? DAB, new bldg

_ eStarted with shifts
Shifts before «Sign up is in place

Need for people is increasing
March 1, 2001 *NEED PEOPLE TO SIGN UP

Video conferencing

*Experimenting, new technologies
New video system for here ( Sharon thanks)
*Video streaming ( live and archived)

Tevatron working groups ( a la LEP)

Joint letter from CDF & D@ to directorate,
urging to start Tevatron working groups

*Not the first attempt
Both CDF & D@ would like to do this
Do it before Run 11 starts
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News 11

Schedule

(picture)

e BD has struggled with Tevatron

e Large complex to bring up

e Since last week, noticeable improvement

e About 2 months behind schedule for colliding
beams

e Two week shutdown starting ~Sept 5 to realign
quads at BJ

e CDF will roll in ( without silicon) during shutdown

e Prospect for colliding beams: about 5 weeks + 2
weeks from now

 Nominal end of the run is Nov. 1, but want to
establish 36x36 bunch operation....delay Nov 1 ??

D@ now: collision wall down on Nov. 1

« D now: any delay in Nov. 1 date is a delay in
March 1 readiness

Expect intense discussions around

D@ holding middle of October
March 1 date

for Run 11 start

Budget for next year

No final budget yet.

«\Waiting for conference: Senate & House

eHowever Senate “mark up” looks grim: delay
Run 11, MINOS, BaBar, MiniBoone

eSee message from APS
-DOnews over weekend Contact Congress !
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Status 1

List of major/minor successes In
recent D@ history; part 1

e Fiber tracker installed

e Detector In final position for roll in
(B1G pieces are in place)

e Cryostat for VLPC's operational

 No fallback options have been initiated
(most likely none will be)

e Tom Diehl is pulling cables everywhere

 DAQ system is in need/ pressure is
building; need experts

e Forward funding from SUNYSB, MSU,
NIU and ND saves us in FY0O0 ( $2.2M
thank you )

e Lab F forward muon assembly is nearly
complete (party has been announced);
congratulations Dmitri & Co.

 Run I'l Physics groups, like a healthy
new baby: “alive and kicking”
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Status 11

List of major/mir®tatusedsks In recent
D@ history; part 2

e All castles (Roman pots, 6) were
FPD  installed in Tevatron

e Accident: bake out temperature too
high on 2 of them.

e Remove 4 quadrupole castles

2 dipole castles are in Tevatron &
being instrumented

e Add more castled during shutdown

 FPD control room in old tape room
In DG main control room

e Part of Run 11 detector where
funding is still unclear, but large
contributions from institutions.
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Status 111

Schedule and readiness for Run 11

There are 195 days left to March 1, 20001

e Detector production lines winding
down
e Silicon is last one; finish end of
September
e All activity is moving towards DY and
we are turning into a real experiment
It is obvious from
people in DAB
detectors in DAB
activity all over D@

General status is very good, but devil is now in
the many details needed to create the right
environment for a complete detector

Status In pictures
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Announcements

Meetings for remainder of 2000

Sept 25-29: Calibration meeting, Paris

Oct 11-13, collaboration meeting

Nov 3-5, FNAL PAC; present Run I1b plans
Dec 8, Run I'l mtg & Top/Higgs wrkshp (fix)

Suggestion by CDF

Joint workshop on Monte Carlos
(generators) ; feedback

Future D@ meetings for 2001 (DRAFT)

Standard for 2001: Alternate for 2001:

February 7-9 February 7-9
April 25-27 April 25-27
June/July wrkshp*  June/July wrkshp*
October 10-12 September 12-14
November 7-9
Prefer this

* Try wrkshp in Chicago area (not FNAL)
Please send feedback.
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FPD castle

Made in Brazil
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